
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2015

ESTIMATE SUMMARY 12:23:21

CONTID: C19304-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 19304-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 NEAR COTOPAXI,STR. K-14-J, STR. K-14-B PERCENT TIME:

PROJECT NO: FBR0503-079                   

US50 NEAR COTOPAXI,STR. K-14-J

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/06/2015 DATE TIME STARTED 03/25/2015

205 Tunnel Drive DATE LET 07/03/2014 DATE WORK BEGAN

 DATE AWARDED 08/12/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/26/2014 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 03/25/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,316,608.49 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,748,651.26 NON-PARTICIPATING 116,038.11

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -188.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

-86.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

51.97%

632,347.26

116,038.11

116,038.11

115,849.66

$

$

$

$

0.00

684,261.23

684,261.23

0.00

684,261.23

-15,752.79

0.00

668,508.44

0.00

AMOUNT DUE 668,508.44 115,849.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,849.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

104.0 TIME ALLOW: 11/24/2014 ??:??:??

ORIG TIME ALLOW: 11/24/2014 ??:??:??
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PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,079.361.000

0.00

1.000

L S 

5,079.36000

0010 Removal of Delineator 23.000

4.000

202-00090  
 

377.4627.000

55.92

32.000

EACH

13.98000

0015 Removal of Asphalt Mat 0.000

1,761.000

202-00220  
 

2,976.091,761.000

2,976.09

3,002.000

SY  

1.69000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,717.000

SY  

3.14000

0025 Removal of Ground Sign 2.000

0.000

202-00810  
 

69.902.000

0.00

3.000

EACH

34.95000

0030 Removal of Fence 372.000

0.000

202-01000  
 

1,145.76372.000

0.00

372.000

LF  

3.08000

0035 *Removal of Guardrail Type 3 1,200.000

0.000

202-01130  
 

6,984.001,200.000

0.00

1,200.000

LF  

5.82000

0040 Clean Culvert 1.000

0.000

202-04002  
 

2,060.001.000

0.00

1.000

EACH

2,060.00000

0045 *Sawing Asphalt Material (10 Inch) 227.000

0.000

202-05030  
 

728.67227.000

0.00

227.000

LF  

3.21000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,893.000

CY  

15.92000

0055 Rock Excavation 400.000

0.000

203-00400  
 

15,908.00400.000

0.00

800.000

CY  

39.77000
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PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Blading 13.000

0.000

203-01500  
 

1,828.1913.000

0.00

20.000

HOUR

140.63000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

107.25000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

93.86000

0075 Potholing 8.500

0.000

203-01597  
 

1,185.848.500

0.00

10.000

HOUR

139.51000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

650.000

CY  

5.78000

0085 *Erosion Log 280.000

0.000

208-00005  
 

1,184.40280.000

0.00

280.000

LF  

4.23000

0090 *Silt Fence 1,760.000

0.000

208-00020  
 

2,552.001,760.000

0.00

2,500.000

LF  

1.45000

0095 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

20.000

EACH

401.66000

0100 Concrete Washout Structure 0.000

1.000

208-00045  
 

676.211.000

676.21

1.000

EACH

676.21000

0105 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,047.862.000

0.00

2.000

EACH

1,023.93000

0110 Removal and Disposal of Sediment (Labor) 0.000

23.000

208-00103  
 

1,056.6223.000

1,056.62

50.000

HOUR

45.94000
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PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

25.000

208-00105  
 

2,570.0025.000

2,570.00

50.000

HOUR

102.80000

0120 Sweeping (Sediment Removal) 5.500

0.000

208-00106  
 

479.495.500

0.00

50.000

HOUR

87.18000

0125 Removal of Trash 7.500

0.000

208-00107  
 

440.107.500

0.00

50.000

HOUR

58.68000

0130 Erosion Control Supervisor 62.000

19.000

208-00205  
 

4,727.1681.000

1,108.84

256.000

HOUR

58.36000

0135 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

1,013.39000

0140 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

525.000

LF  

28.79000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.200

ACRE

1,249.68000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.200

ACRE

5,223.07000

0155 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.200

ACRE

723.76000

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

120.000

LB  

3.62000

0165 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

820.000

SY  

3.02000
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PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

68.07000

0175 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

15.30000

0180 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,387.440.500

0.00

0.500

L S 

2,774.88000

0185 *Health and Safety Officer 18.000

0.000

250-00110  
 

1,992.0618.000

0.00

100.000

HOUR

110.67000

0190 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

720.000

CY  

32.29000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

16.000

403-00720  
 

3,441.2816.000

3,441.28

100.000

TON 

215.08000

0200 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

1,608.000

TON 

131.74000

0205 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2,805.000

GAL 

4.96000

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,050.000

LF  

29.40000

0215 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,527.10000

0220 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

3.000

EACH

363.85000



CONTID: C19304-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

529.85000

0230 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

320.000

LF  

5.15000

0235 Fence (Plastic) 630.000

150.000

607-11525  
 

1,716.00780.000

330.00

780.000

LF  

2.20000

0240 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

370.000

LF  

5.06000

0245 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

17.000

EACH

21.37000

0250 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

13.000

EACH

22.32000

0255 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

24.04000

0260 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

8.000

SF  

15.55000

0265 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

280.69000

0270 Detour 1.000

0.000

621-00425  
 

214,181.671.000

0.00

1.000

L S 

214,181.67000

0275 *Construction Surveying 0.500

0.100

625-00000  
 

14,330.270.600

2,388.38

0.800

L S 

23,883.79000
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PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Mobilization 0.360

0.240

626-00000  
 

82,353.280.600

32,941.31

0.600

L S 

137,255.47000

0285 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

18.000

GAL 

301.57000

0290 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

26.000

GAL 

96.51000

0295 *Flagging 223.750

22.500

630-00000  
 

6,749.71246.250

616.73

1,000.000

HOUR

27.41000

0300 *Traffic Control Inspection 17.000

9.000

630-00007  
 

9,200.3626.000

3,184.74

26.000

DAY 

353.86000

0305 *Traffic Control Management 15.500

1.500

630-00012  
 

10,519.7717.000

928.22

102.000

DAY 

618.81000

0310 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

2,938.442.000

0.00

6.000

EACH

1,469.22000

0315 *Barricade (Type 3 M-B) (Temporary) 3.000

0.000

630-80336  
 

542.823.000

0.00

6.000

EACH

180.94000

0320 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

72.382.000

0.00

4.000

EACH

36.19000

0325 *Construction Traffic Sign (Panel Size B) 11.000

6.000

630-80342  
 

820.4217.000

289.56

34.000

EACH

48.26000

0330 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

452.5025.000

0.00

50.000

SF  

18.10000
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PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,136.261.000

0.00

2.000

EACH

3,136.26000

0340 *Drum Channelizing Device 24.000

0.000

630-80360  
 

434.4024.000

0.00

100.000

EACH

18.10000

0341 Drum Channel Dev (Light) (F) Drum Channelizing Device 
(Light) (Flashing)

7.000

14.000

630-80363  
 

735.0021.000

490.00

42.000

EACH

35.00000

0345 Concrete Barrier (Temporary) 222.000

0.000

630-80370  
 

8,140.74222.000

0.00

444.000

LF  

36.67000

0350 *Traffic Cone 5.000

0.000

630-80380  
 

24.155.000

0.00

50.000

EACH

4.83000

0355 *Impact Attenuator (Temporary) 30.000

58.000

630-85011  
 

5,477.1288.000

3,609.92

315.000

DAY 

62.24000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

6,080.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0375 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,580.000

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,980.000

F A 

1.00000



CONTID: C19304-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0385 F/A On-The-Job Trainee 133.000

100.000

700-70021  
 

233.00233.000

100.00

768.000

HOUR

1.00000

0390 F/A EROSION CONTROL 0.000

0.000

700-70034  
 

0.000.000

0.00

16,000.000

F A 

1.00000

CAT 422,956.1856,763.821,026,922.95CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE K-14-AA 

0395 *Removal of Bridge 1.000

0.000

202-00400  
 

37,196.051.000

0.00

1.000

EACH

37,196.05000

0400 Structure Excavation 0.000

90.000

206-00000  
 

1,201.5090.000

1,201.50

350.000

CY  

13.35000

0405 Structure Backfill (Class 1) 140.000

100.000

206-00100  
 

11,644.80240.000

4,852.00

240.000

CY  

48.52000

0410 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

170.000

CY  

16.83000

0415 Shoring (Area 1) 1.000

0.000

206-01781  
 

33,644.221.000

0.00

1.000

L S 

33,644.22000

0420 Shoring (Area 2) 0.500

0.450

206-01782  
 

20,875.190.950

9,888.25

1.000

L S 

21,973.88000

0425 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

19.000

CY  

50.16000

0430 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

261.000

SY  

19.06000
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PCN: 19304-BID    ESTIMATE RUN 07/06/2015

PROJECT: FBR0503-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE K-14-AA 

0435 *Concrete Class D (Box Culvert) 165.000

0.000

601-03030  
 

54,217.35165.000

0.00

182.000

CY  

328.59000

0440 *Concrete Class D (Wall) 0.000

40.500

601-03050  
 

21,837.6040.500

21,837.60

58.000

CY  

539.20000

0445 *Reinforcing Steel 26,054.000

8,046.000

602-00000  
 

37,169.0034,100.000

8,770.14

34,100.000

LB  

1.09000

0450 *Reinforcing Steel (Epoxy Coated) 11,424.000

7,712.000

602-00020  
 

31,574.4019,136.000

12,724.80

19,136.000

LB  

1.65000

CAT 249,360.1159,274.29277,740.63CURRENT AMT0300 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0455 Field Office (Class 2) 0.600

0.000

620-00002  
 

5,743.040.600

0.00

0.600

EACH

9,571.73000

0460 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

5,590.090.600

0.00

0.600

EACH

9,316.82000

0465 Sanitary Facility 0.600

0.000

620-00020  
 

611.780.600

0.00

0.600

EACH

1,019.63000

CAT 11,944.910.0011,944.91CURRENT AMT0400 $ $ $

$ 684,261.20116,038.11$1,316,608.49$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2015

ESTIMATE SUMMARY 12:23:21

CONTID: C19304-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 20066-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 NEAR COTOPAXI,STR. K-14-J, STR. K-14-B PERCENT TIME:

PROJECT NO: BR 0503-084                   

US50 NEAR COTOPAXI, STR K-14-J, STR K-14-B

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/06/2015 DATE TIME STARTED 03/25/2015

205 Tunnel Drive DATE LET 07/03/2014 DATE WORK BEGAN

 DATE AWARDED 08/12/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/26/2014 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 03/25/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 540,533.10 PARTICIPATING $ $ 169,559.10

AWARD PROJECT AMT: 1,748,651.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,895.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

-86.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.22%

85,310.29

169,559.10

169,559.10

166,663.79

$

$

$

$

455,222.81

0.00

455,222.81

0.00

455,222.81

-10,476.98

0.00

444,745.83

0.00

AMOUNT DUE 444,745.83 166,663.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,663.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

104.0 TIME ALLOW: 11/24/2014 ??:??:??

ORIG TIME ALLOW: 11/24/2014 ??:??:??
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PCN: 20066-BID    ESTIMATE RUN 07/06/2015

PROJECT: BR 0503-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Delineator 4.000

0.000

202-00090  
 

55.924.000

0.00

4.000

EACH

13.98000

0010 *Removal of Asphalt Mat (Planing) 265.000

937.000

202-00240  
 

3,774.281,202.000

2,942.18

1,293.000

SY  

3.14000

0015 Removal of Ground Sign 0.000

1.000

202-00810  
 

34.951.000

34.95

2.000

EACH

34.95000

0020 *Removal of Guardrail Type 3 225.000

0.000

202-01130  
 

1,309.50225.000

0.00

225.000

LF  

5.82000

0025 Potholing 15.500

0.000

203-01597  
 

2,162.4115.500

0.00

20.000

HOUR

139.51000

0030 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

60.000

CY  

5.78000

0035 *Silt Fence 392.000

0.000

208-00020  
 

568.40392.000

0.00

392.000

LF  

1.45000

0040 Check Dam 2.000

0.000

208-00040  
 

803.322.000

0.00

5.000

EACH

401.66000

0045 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

676.21000

0050 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,023.93000

0055 Removal and Disposal of Sediment (Labor) 0.000

24.000

208-00103  
 

1,102.5624.000

1,102.56

24.000

HOUR

45.94000
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PCN: 20066-BID    ESTIMATE RUN 07/06/2015

PROJECT: BR 0503-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

9.000

208-00105  
 

925.209.000

925.20

20.000

HOUR

102.80000

0065 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

174.362.000

174.36

20.000

HOUR

87.18000

0070 Removal of Trash 8.000

0.000

208-00107  
 

469.448.000

0.00

20.000

HOUR

58.68000

0075 Erosion Control Supervisor 60.000

17.000

208-00205  
 

4,493.7277.000

992.12

80.000

HOUR

58.36000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

1,249.68000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

5,223.07000

0090 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

723.76000

0095 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

3.62000

0100 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

68.07000

0105 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

15.30000

0110 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,387.440.500

0.00

0.500

L S 

2,774.88000
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PCN: 20066-BID    ESTIMATE RUN 07/06/2015

PROJECT: BR 0503-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Health and Safety Officer 86.000

0.000

250-00110  
 

9,517.6286.000

0.00

86.000

HOUR

110.67000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

12.000

CY  

32.29000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

108.350

403-34741  
 

14,274.03108.350

14,274.03

287.000

TON 

131.74000

0130 *Emulsified Asphalt (Slow-Setting) 0.000

50.000

411-10255  
 

248.0050.000

248.00

147.000

GAL 

4.96000

0135 *Guardrail Type 3 (6-3 Post Spacing) 125.000

0.000

606-00301  
 

3,675.00125.000

0.00

125.000

LF  

29.40000

0140 *Transition Type 3G 1.000

2.000

606-01370  
 

5,258.073.000

3,505.38

4.000

EACH

1,752.69000

0145 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2,527.101.000

2,527.10

1.000

EACH

2,527.10000

0150 *End Anchorage (Flared) 2.000

1.000

606-02005  
 

5,851.533.000

1,950.51

3.000

EACH

1,950.51000

0155 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

24.04000

0160 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

3.000

SF  

15.55000

0165 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

280.69000
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PCN: 20066-BID    ESTIMATE RUN 07/06/2015

PROJECT: BR 0503-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Construction Surveying 0.200

0.000

625-00000  
 

4,776.760.200

0.00

0.200

L S 

23,883.79000

0175 *Mobilization 0.240

0.160

626-00000  
 

54,902.190.400

21,960.88

0.400

L S 

137,255.47000

0180 Public Information Services 0.500

0.200

626-01000  
 

1,769.340.700

505.53

1.000

L S 

2,527.63000

0185 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

4.000

GAL 

301.57000

0190 *Pavement Marking Paint (Xwalk-Stop Line) 0.000

0.000

627-30110  
 

0.000.000

0.00

48.000

SF  

12.07000

0195 *Flagging 87.000

179.500

630-00000  
 

7,304.77266.500

4,920.10

350.000

HOUR

27.41000

0200 *Traffic Control Inspection 19.000

9.000

630-00007  
 

9,908.0828.000

3,184.74

28.000

DAY 

353.86000

0205 *Traffic Control Management 17.500

8.500

630-00012  
 

16,089.0626.000

5,259.89

35.000

DAY 

618.81000

0210 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

2,938.442.000

0.00

4.000

EACH

1,469.22000

0215 *Barricade (Type 3 M-B) (Temporary) 1.000

0.500

630-80336  
 

271.411.500

90.47

3.000

EACH

180.94000

0220 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

36.191.000

0.00

2.000

EACH

36.19000
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PCN: 20066-BID    ESTIMATE RUN 07/06/2015

PROJECT: BR 0503-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 11.500

6.000

630-80342  
 

844.5517.500

289.56

35.000

EACH

48.26000

0230 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

4,704.391.500

1,568.13

3.000

EACH

3,136.26000

0235 *Drum Channelizing Device 12.500

0.000

630-80360  
 

226.2512.500

0.00

25.000

EACH

18.10000

0240 Concrete Barrier (Temporary) 125.000

0.000

630-80370  
 

4,583.75125.000

0.00

250.000

LF  

36.67000

0245 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

22,918.802.000

0.00

2.000

EACH

11,459.40000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0260 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,880.000

F A 

1.00000

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,280.000

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

220.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A On-The-Job Trainee 89.000

66.500

700-70021  
 

155.50155.500

66.50

512.000

HOUR

1.00000

0285 F/A EROSION CONTROL 0.000

0.000

700-70034  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0360 Traffic Cone Traffic Cone - Site 1 25.000

0.000

630-80380  
 

120.7525.000

0.00

50.000

EACH

4.83000

CAT 190,163.0866,522.19267,369.33CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE K-14-B 

0290 *Removal of Portions of Present Structure 0.500

0.500

202-00495  
 

30,310.221.000

15,155.11

1.000

L S 

30,310.22000

0295 Removal of Portions of Present Structure 21.000

0.000

202-00503  
 

4,990.8621.000

0.00

21.000

SY  

237.66000

0300 *Removal and Disposal of Paint 1.000

0.000

202-05300  
 

48,370.691.000

0.00

1.000

L S 

48,370.69000

0305 Structural Steel 700.000

632.000

509-00000  
 

24,442.201,332.000

11,597.20

1,332.000

LB  

18.35000

0310 *Paint Existing Structure(S) 0.500

0.000

509-90000  
 

3,504.960.500

0.00

1.000

L S 

7,009.92000

0315 *Waterproofing (Membrane) 141.500

141.500

515-00120  
 

5,393.98283.000

2,696.99

283.000

SY  

19.06000

0320 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

30.500

LF  

150.79000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:21

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE K-14-B 

0325 *Concrete Class D (Bridge) 40.000

39.000

601-03040  
 

64,323.3879.000

31,754.58

79.000

CY  

814.22000

0330 *Concrete (Patching) 0.000

182.000

601-06150  
 

7,904.26182.000

7,904.26

182.000

SF  

43.43000

0335 *Reinforcing Steel (Epoxy Coated) 7,712.000

7,713.000

602-00020  
 

25,451.2515,425.000

12,726.45

15,425.000

LB  

1.65000

0340 *Bridge Rail Type 10M 83.500

83.500

606-11030  
 

42,404.64167.000

21,202.32

167.000

LF  

253.92000

CAT 257,096.44103,036.91265,200.50CURRENT AMT0300 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0345 Field Office (Class 2) 0.400

0.000

620-00002  
 

3,828.690.400

0.00

0.400

EACH

9,571.73000

0350 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

3,726.730.400

0.00

0.400

EACH

9,316.82000

0355 Sanitary Facility 0.400

0.000

620-00020  
 

407.850.400

0.00

0.400

EACH

1,019.63000

CAT 7,963.270.007,963.27CURRENT AMT0400 $ $ $

$ 455,222.79169,559.10$540,533.10$CURRENT AMTPROJECT TOTAL


